

---

## Eastern Contractors, Inc.

571 Union Ave  
Framingham, MA 01702

Phone 508-820-4401  
Fax 508-879-9633

---

November 1, 2001

The Design Partnership of Cambridge  
500 Rutherford Avenue

Phone: 617-241-9800  
Fax: 617-241-5143

Charlestown, MA 02129

Attn: David Capaldo

Project: New Wetherbee Elem. & Middle Schl.

Project #: 9902

Re:


Job #: 900

COP#11 General Rock Excavation

Dear IMr. Capaldo:

Enclosed please find COP#11 for General Rock Excavation in excess of the Contract Allowances. Please be advised that under M.T.C 30 s39N that the Contractor may request to negotiate a revised unit cost for this Contract Change.

Very truly yours,



Ronald Votta  
Project Manager

X \_\_\_\_\_

CC: Site Mgr. Fishman

Encl.



## QUANTITY SURVEY AND ESTIMATING SUMMARY

PROJECT Wetherbee Elementary/Middle School  
 CONSTRUCTION MANAGER Tishman Construction Co.  
 OWNER City of Lawrence  
 ARCHITECT The Design Partnership of Cambridge  
 CONTRACTOR EASTERN CONTRACTORS, INC.  
 DATE 11/1/01  
 SUBJECT General Rock Excavation Allowance  
 C.O.P. # 11  
 SHEET # 2  
 TIME EXTENSION 0 DAYS

<hr/>			
S&R Construction			
General rock excavation 8/23/01	400 cy	38 50	15,400
General rock excavation 9/27/01	3251 cy	38 50	125,164
General rock excavation 10/12/01	83 cy	38 50	3,196
General rock excavation 10/16/01	35 cy	38 50	1,348
General rock excavation	1 cy	38 50	39
General rock excavation	1 cy	38 50	39
General rock excavation	1 cy	38 50	39
<hr/>			
TOTAL	3772		145,222 00

**JOB INVOICE**

# JOB INVOICE

# JOB INVOICE



TOTAL LABOR	
TOTAL MATERIALS	
TOTAL MISCELLANEOUS	
SUBTOTAL	
TAX	
GRAND TOTAL	